

Lea County Facilities department Activity

Judicial complex construction continues

New Mexico Extension Office relocation to Lea County Fairgrounds Yucca Building 85% Complete

Day to day maintenance continues 7 days a week at the Lea County Detention Center.

Planning for Courthouse relocation continues with work at the fairgrounds to begin mid November 2018

Street and parking lot construction continues around the Courthouse and Judicial Complex.

Knowles community center improvements are complete and is ready for use.

Monument community center's improvements were completed in time for their big reunion.